
FCACO FUNDRAISING 2003 
WORK PLAN AND CALENDAR 

 
WHO  WHAT  WHEN  WHERE AND HOW 

Approximately 6 weeks 
 
 
 

Oct. 9  Organization Progress Report, Campaign  
                  Announcement and all other material composed and  
                  ready to go to printer in Microsoft Printer  (ML & ET) 
 
Oct. 15–22 Review membership files with MT for possible lead  
                    giver suggestions and profile info (WW & ML) 
 
Oct. 23       Assess lead gift possibilities and make short list      
                 (WW&ML) 
 
Oct. 15– Nov. 9   Create and mail solicitation letter. Make personal  
                             phone calls  and visit(s).  Secure lead gift and  
                             photo. (ML& ET) 
 
Nov 10     Drop photo into newsletter and take to printer (RL) 
 
Nov. 15   Report to Board (ET) 
 
Nov. 24   Newsletter to members’ homes  (5 weeks to end of year  
               charitable giving) 
 
 


